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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 31, 2022  

In order to optimize water removal efforts throughout the site, the court-appointed receiver is 
continuing work to expand water management and removal. This includes incorporating a new 
evaporation system on top of the OGS-North compartment of the Piney Point property. The 
concrete support platform for the new system was poured last week. Today’s work focused on 
completion of the berms around the test area. Installation and testing of the evaporation system 
will continue through the next few weeks. 

The receiver has also incorporated an additional system to wet the interior slopes of the NGS-
South to supplement and maximize existing water evaporation at the site. 

Closure of this facility remains the top priority, which will ensure that the potential threat to the 
environment and surrounding community is eliminated permanently. Water management and 
removal are central to those efforts. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The court-appointed receiver and its contractors continue to coordinate with DEP 
engineers and regulatory staff on their response to and repair of the recently identified 
seepage along the south wall of the NGS-South reservoir. DEP staff are on-site and will 
continue to monitor site conditions to minimize environmental impacts and to protect 
human health and safety.  

• The site received no rainfall of overnight. Piney Point has received approximately 37.14 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 20.9 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 11.5 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 13,647,251 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 269 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• The general location of a source of the seepage has been identified through a combination 
of hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-
appointed receiver and his contractors are continuing their work to identify needed repairs 
and further investigate any other potential anomalies. As part of these ongoing efforts, 
contractors have completed the deployment of an 8x8X6 ft. box structure that will aid in 
removal of mud and silt, providing better access to evaluate the identified area. 
There continues to be no indication of any concern with the integrity or stability of the 
stack system, and there are no offsite discharges occurring at this time.  

• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/30866a6  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 28, 2022  

In order to optimize water removal efforts throughout the site, this week the court-appointed 
receiver took additional steps to expand water management and removal. This includes 
incorporating a new evaporation system on top of the OGS-North compartment of the Piney Point 
property. The concrete support platform was poured yesterday, and the installation of the test 
evaporation system will continue through the next few weeks. The receiver has also incorporated 
an additional system to wet the interior slopes of the NGS-South to supplement and maximize 
existing water evaporation at the site. 

Closure of this facility remains the top priority, which will ensure that the potential threat to the 
environment and surrounding community is eliminated permanently. Water management and 
removal are central to those efforts. 

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response to and repair of the recently identified seepage along the 
south wall of the NGS-South reservoir. DEP staff are on-site and will continue to monitor site 
conditions to minimize environmental impacts and to protect human health and safety.  

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The general location of a source of the seepage has been identified through a combination 
of hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-
appointed receiver and his contractors are continuing their work to identify needed repairs 
and further investigate any other potential anomalies. As part of these ongoing efforts, 
contractors have completed the deployment of an 8x8X6 ft. box structure that will aid in 
removal of mud and silt, providing better access to evaluate the identified area. 
There continues to be no indication of any concern with the integrity or stability of the 
stack system, and there are no offsite discharges occurring at this time.  

• The site received no rainfall of overnight. Piney Point has received approximately 37.14 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 20.8 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 12 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 13,355,971 
gallons have been transferred. Spray evaporation also continues. 
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• Approximately 268 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   

• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 27, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the recently identified seepage along the 
south wall of the NGS-South reservoir. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at this 
time. Water is being contained within the on-site stormwater collection system and pumped back 
into the NGS-South compartment, as needed. 

The general location of a source of the seepage has been identified through a combination of 
hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-appointed 
receiver and his contractors are continuing their work to identify needed repairs and further 
investigate any other potential anomalies. As part of these ongoing efforts, contractors are 
continuing the deployment of an 8x8X6 ft. box structure that will aid in removal of mud and silt, 
providing better access to evaluate the identified area. 

DEP staff are on-site and will continue to monitor site conditions to minimize environmental 
impacts and to protect human health and safety. Closure of this facility remains the top priority, 
which will ensure that the potential threat to the environment and surrounding community is 
eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall of overnight. Piney Point has received approximately 37.14 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 20.6 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 12 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 13,255,971 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 268 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/307e47e  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 26, 2022  
 

The court-appointed receiver and its contractors 
continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation 
into the recently identified seepage along the 
south wall of the NGS-South 
reservoir. There continues to be no indication of any 
concern with the integrity or stability of the stack 
system, and there are no offsite discharges occurring 
at this time. Water is being contained within the on-
site stormwater collection system and pumped back 
into the NGS-South compartment, as needed. 

The general location of a source of the seepage has been identified through a combination of 
hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-appointed 
receiver and his contractors are continuing their work to identify needed repairs and 
further investigate any other potential anomalies. As part of these ongoing efforts, 
contractors are working to deploy an 8x8X6 ft. box structure that will aid in removal of mud 
and silt, providing better access to evaluate the identified area. 

DEP staff are on-site and will continue to monitor site conditions to minimize environmental 
impacts and to protect human health and safety. Closure of this facility remains the top priority, 
which will ensure that the potential threat to the environment and surrounding community is 
eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received 0.39 inches of overnight. Piney Point has received approximately 37.14 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 20.7 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 12 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 13,163,771 
gallons have been transferred. Spray evaporation also continues. 
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• Approximately 267 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   

• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/307a273  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 25, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the recently identified seepage along the 
south wall of the NGS-South reservoir. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at this 
time. Water is being contained within the on-site stormwater collection system and pumped back 
into the NGS-South compartment, as needed. 

The general location of a source of the seepage has been identified through a combination of 
hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-appointed 
receiver and his contractors are continuing their work to identify needed repairs and further 
investigate any other potential anomalies, along with maintaining a continued focus on the 
management and final closure of the site.  

DEP staff are on-site and will continue to monitor site conditions to minimize environmental 
impacts and to protect human health and safety. Closure of this facility remains the top priority, 
which will ensure that the potential threat to the environment and surrounding community is 
eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received 0.01 inches of overnight. Piney Point has received approximately 36.75 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 21.2 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 12.5 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 13,072,971 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 267 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/3077c21  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 24, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the recently identified seepage along the 
south wall of the NGS-South reservoir. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at this 
time. Water is being contained within the on-site stormwater collection system and pumped back 
into the NGS-South compartment, as needed. 

The general location of a source of the seepage has been identified through a combination of 
hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-appointed 
receiver and his contractors are continuing their work to identify needed repairs and further 
investigate any other potential anomalies, along with maintaining a continued focus on the 
management and final closure of the site.  

DEP staff are on-site and will continue to monitor site conditions to minimize environmental 
impacts and to protect human health and safety. Closure of this facility remains the top priority, 
which will ensure that the potential threat to the environment and surrounding community is 
eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.74 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 21.5 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 12.5 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 12,974,131 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 266 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/3074669  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 21, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the recently identified seepage along the 
south wall of the NGS-South reservoir. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at this 
time. Water is being contained within the on-site stormwater collection system and pumped back 
into the NGS-South compartment, as needed. 

The general location of a source of the seepage was identified late last week through a 
combination of hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-
appointed receiver and his contractors are continuing their work to identify needed repairs and 
further investigate any other potential anomalies, along with maintaining a continued focus on the 
management and final closure of the site.  

DEP staff are on-site and will continue to monitor site conditions to minimize environmental 
impacts and to protect human health and safety. Closure of this facility remains the top priority, 
which will ensure that the potential threat to the environment and surrounding community is 
eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.63 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 20.1 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 13 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 12,683,131 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 269 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/306ef3c  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 20, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the recently identified seepage along the 
south wall of the NGS-South reservoir. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at this 
time. Water is being contained within the on-site stormwater collection system and pumped back 
into the NGS-South compartment, as needed. 

The general location of a source of the seepage was identified late last week through a 
combination of hydrophone surveys, sonar work, dye trace studies and scuba divers. The court-
appointed receiver and his contractors are continuing their work to identify needed repairs and 
further investigate any other potential anomalies, along with maintaining a continued focus on the 
management and final closure of the site.  

DEP staff are on-site and will continue to monitor site conditions to minimize environmental 
impacts and to protect human health and safety. Closure of this facility remains the top priority, 
which will ensure that the potential threat to the environment and surrounding community is 
eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.63 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 20.5 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 13 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 12,583,431 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 267 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/306c3c0  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://lnks.gd/l/eyJhbGciOiJIUzI1NiJ9.eyJidWxsZXRpbl9saW5rX2lkIjoxMDIsInVyaSI6ImJwMjpjbGljayIsImJ1bGxldGluX2lkIjoiMjAyMTA0MDUuMzgyNjk5MzEiLCJ1cmwiOiJodHRwczovL3Byb3RlY3RpbmdmbG9yaWRhdG9nZXRoZXIuZ292L1BpbmV5UG9pbnRVcGRhdGUifQ.EPShFUTLJ6UjRWR5rOGzlzhg8-I56dsPjgBfakqBzPw/s/17317085/br/101494935461-l
https://content.govdelivery.com/accounts/FLDEP/bulletins/306c3c0


 
CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 19, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the recently identified seepage along the 
south wall of the NGS-South compartment. The general location of a source of the seepage 
was identified late on Friday, Jan. 14, through a combination of hydrophone surveys, sonar 
work, dye trace studies and scuba divers. There continues to be no indication of any concern 
with the integrity or stability of the stack system, and there are no offsite discharges occurring at 
this time. Water is being contained within the on-site stormwater collection system and pumped 
back into the NGS-South compartment, as needed. 

The court-appointed receiver and his contractors are working to identify needed repairs and 
further investigate any other potential anomalies, along with maintaining a continued focus on the 
management and final closure of the site.  

DEP staff are on-site and will continue to monitor site conditions to minimize environmental 
impacts and to protect human health and safety. Closure of this facility remains the top priority, 
which will ensure that the potential threat to the environment and surrounding community is 
eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.63 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 20.2 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 13 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 12,485,531 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 266 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/306934e  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 18, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the source of the recently identified 
seepage along the south wall of the NGS-South compartment. The general location of a source 
of the seepage was identified late on Friday, Jan. 14, through a combination of hydrophone 
surveys, sonar work, dye trace studies and scuba divers. There continues to be no indication 
of any concern with the integrity or stability of the stack system, and there are no offsite 
discharges occurring at this time. Water is being contained within the on-site stormwater collection 
system and pumped back into the NGS-South compartment, as needed. 

The court-appointed receiver and his contractors continue to work to identify needed repairs and 
further investigate any other potential anomalies. DEP staff are on-site and will continue to monitor 
site conditions to minimize environmental impacts and to protect human health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
the environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.63 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 19.7 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 13.5 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 12,389,051 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 266 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/30665d0  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 15, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the source of the low-volume seepage 
along the south wall of the NGS-South compartment. There continues to be no indication of 
any concern with the integrity or stability of the stack system, and there are no offsite 
discharges occurring at this time. Water is being contained within the on-site stormwater 
collection system and pumped back into the NGS-South compartment, as needed. 

Through the ongoing work by the court-appointed receiver and his contractors, which has included 
the use of hydrophone surveys, sonar work, dye trace studies and divers, the general location of a 
leak has been identified. Additional work is underway to identify needed repairs and further 
investigate any other potential anomalies. DEP staff are on-site and will continue to monitor site 
conditions to minimize environmental impacts and to protect human health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
the environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.27 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 19.4 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 14 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 12,103,355 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 267 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021,and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/305dce5  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 14, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the source of the low-volume seepage 
along the south wall of the NGS-South compartment. There continues to be no indication of 
any concern with the integrity or stability of the stack system, and there are no offsite 
discharges occurring at this time. Water is being contained within the on-site stormwater 
collection system and pumped back into the NGS-South compartment, as needed. 

Contracted divers are continuing their thorough inspection of the liner using the one-foot interval 
grid system implemented earlier this week. Contractors are also continuing to conduct sonar 
surveys to narrow down the potential source of the leak. DEP staff are on-site and will continue to 
monitor site conditions to minimize environmental impacts and to protect human health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
the environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.27 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 19.6 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 14 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 12,005,055 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 266 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   

• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

mailto:DEPNews@dep.state.fl.us


 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/305b046  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 13, 2022  

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the source of the low-volume seepage 
along the south wall of the NGS-South compartment. There continues to be no indication of 
any concern with the integrity or stability of the stack system, and there are no offsite 
discharges occurring at this time. Water is being contained within the on-site stormwater 
collection system and pumped back into the NGS-South compartment, as needed. 

Contracted divers have implemented a one-foot interval grid system to ensure a thorough 
inspection of the liner. Contractors are also continuing to conduct sonar surveys to narrow down 
the potential source of the leak. DEP staff are on-site and will continue to monitor site conditions 
to minimize environmental impacts and to protect human health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
the environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.27 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 19.6 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 14 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 11,907,855 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 266 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   

• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 
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• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/305872c  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 12, 2022  

The department continues to monitor the low-volume seepage areas along the south wall of the 
NGS-South compartment. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at 
this time. Water is being contained within the on-site stormwater collection system and pumped 
back into the NGS-South compartment, as needed. 

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the source of the low-volume seepage. 
Contractors are continuing to conduct sonar surveys to help narrow down the source of the 
potential leak, and contracted divers are continuing their inspection of the liner as part of the 
ongoing investigation. DEP staff are on-site and will continue to monitor site conditions to 
minimize environmental impacts and to protect human health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
the environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.27 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 18.6 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 14 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 11,811,655 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 267 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/3054bab  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 11, 2022  

The department continues to monitor the low-volume seepage areas along the south wall of the 
NGS-South compartment. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at 
this time. Water is being contained within the on-site stormwater collection system and pumped 
back into the NGS-South compartment, as needed. 

The court-appointed receiver and its contractors continue to coordinate with DEP engineers and 
regulatory staff on their response and investigation into the source of the low-volume seepage. 
Contractors are continuing to conduct sonar surveys to help narrow down the source of the 
potential leak, and contracted divers were back in the water today continuing their inspection of 
the liner seams as part of the ongoing investigation. 

Additionally, repair materials, such as stone aggregate, are being procured and staged on-site by 
the court-appointed receiver in order to expedite any necessary repairs. DEP staff are on-site and 
will continue to monitor site conditions to minimize environmental impacts and to protect human 
health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
the environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.27 
inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 18.4 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 14 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 11,714,535 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 267 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/3051d8d  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 10, 2022  

The department continues to monitor the low-volume seepage areas along the south wall of the 
NGS-South compartment. There continues to be no indication of any concern with the 
integrity or stability of the stack system, and there are no offsite discharges occurring at 
this time. While there has been an increase in the flow rate, it remains a low-volume flow and is 
being contained within the on-site stormwater collection system. Water is being collected and 
pumped back into the NGS-South compartment, as needed. 

The court-appointed receiver and its contractors continue to coordinate with department engineers 
and regulatory staff on their response and investigation into the source of the low-volume 
seepage. Contractors completed hydrophone surveys late last week, and sonar surveys were 
performed over the weekend to help narrow down the location and source of the potential leak. 
Contracted divers were in the water today inspecting liner seams as part of the ongoing 
investigation. Repair materials, such as stone aggregate, are being procured and staged on-site 
by the court-appointed receiver in order to be able to expedite any necessary repairs. DEP staff 
are on-site and will continue to monitor site conditions to minimize environmental impacts and to 
protect human health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
the environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site has received no rainfall since Friday. Piney Point has received approximately 
36.27 inches of rain since the beginning of June 2021. The current storage capacity for 
additional rainfall at the site is approximately 18.2 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 14.5 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to date, 11,617,415 
gallons have been transferred. Spray evaporation also continues. 

• Approximately 267 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
role to both manage and undertake final closure of the site. This agreement was finalized 
after a judge issued an order on Aug. 25, 2021, appointing a receivership to serve as an 
independent third party to oversee management and closure of the Piney Point site. Day-
to-day management and operations now come from this receiver. As part of the receiver's 
work, water treatment will continue and all available options to manage water onsite will 
continue to be pursued in an attempt to minimize the potential need for any future treated 
discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/304d16d  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 7, 2022  

The department continues to monitor the three low-volume seepage areas that were 
observed upslope of the stormwater drainage ditch along the south wall of the NGS-
South compartment late on Wednesday, Jan. 5. There continues to be no indication of any 
concern with the integrity or stability of the stack system, and there are no offsite discharges 
occurring at this time. There have been no observed increases in the flow rate and it remains 
contained within the on-site stormwater collection system. 

The court-appointed receiver and its contractors continue to coordinate with department engineers 
and regulatory staff on their response and investigation into the source of the low-volume 
seepage. As part of these efforts, today, contractors performed hydrophone surveys to aid in 
identifying the location of the leak. DEP staff are on-site and will continue to monitor site 
conditions to minimize environmental impacts and to protect human health and safety. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received 0.02 inches of rainfall overnight. Piney Point has received 
approximately 36.27 inches of rain since the beginning of June 2021. The current storage 
capacity for additional rainfall at the site is approximately 18.4 inches. This capacity is 
expected to change with rainfall amounts, as well as adjusted water management 
activities at the site. At this time, expected rainfall through the end of May 2022 is 
approximately 15 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to 
date, 11,328,765 gallons have been transferred. Spray evaporation also continues. 

• Approximately 269 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
transition into his role to both manage and undertake final closure of the site. This 
agreement was finalized after a judge issued an order on Aug. 25, 2021, 
appointing a receivership to serve as an independent third party to oversee management 
and closure of the Piney Point site. Day-to-day management and operations now come 
from this receiver. As part of this transition, water treatment will continue and all 
available options to manage water onsite will continue to be pursued in an attempt to 
minimize the potential need for any future treated discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/30463c0  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 6, 2022  

Late last night, three low-volume seepage areas (estimated at less than three gallons per 
minute combined) were observed upslope of the stormwater drainage ditch along the south wall of 
the NGS-South compartment at the Piney Point site. Currently, there is no indication of any 
concern with the integrity or stability of the stack system, and there will be no offsite discharges at 
this time. Seepage volume remains low and is completely contained within the on-
site lined stormwater management system. 

Upon notification, the court-appointed receiver immediately dispatched contractors to the site 
last night to address and ensure containment of the seepage. The contractors 
are coordinating with department engineers and regulatory staff on the response and 
their investigation into the cause. At this time, this investigation is ongoing and the location of the 
leak has not yet been determined. Should flow rates increase and result in ponding, the seepage 
will be pumped back into the NGS-S compartment.  

DEP staff are on-site today to observe response efforts of the court appointed receiver and its 
contractor to this low-volume seepage event. We will continue to closely monitor site conditions to 
ensure the protection of human health and safety, and minimize environmental impacts. 

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
environment and surrounding community is eliminated permanently. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.25 
inches of rain since the beginning of June, 2021. The current storage capacity for 
additional rainfall at the site is approximately 18.3 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 15 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to 
date, 11,229,755 gallons have been transferred. Spray evaporation also continues. 

• Approximately 269 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   
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• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• The department finalized its agreement with the court-appointed receiver, supporting his 
transition into his role to both manage and undertake final closure of the site. This 
agreement was finalized after a judge issued an order on Aug. 25, 2021, 
appointing a receivership to serve as an independent third party to oversee management 
and closure of the Piney Point site. Day-to-day management and operations now come 
from this receiver. As part of this transition, water treatment will continue and all 
available options to manage water onsite will continue to be pursued in an attempt to 
minimize the potential need for any future treated discharges. 

Residents can find the latest information on the status of the site, response activities and water 
quality at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/304516c  
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Piney Point Update – Jan. 5, 2022  

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
environment and surrounding community is eliminated permanently. 

The department continues to closely monitor site conditions to ensure the protection of human 
health and safety, and minimize environmental impacts. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.25 
inches of rain since the beginning of June, 2021. The current storage capacity for 
additional rainfall at the site is approximately 18.1 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 15 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to 
date, 11,131,655 gallons have been transferred. Spray evaporation also continues. 

• Approximately 269 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   

• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• On Dec. 16, 2021, the department issued the permit to Manatee County for their planned 
underground injection control well for Piney Point. DEP determined that Manatee County's 
application to construct and test an underground injection control well and an associated 
dual zone monitor well meets all applicable regulations for protection of ground water 
resources and the environment following a thorough review. This review included 12 
requests for additional information and approximately 7,356 public comments. DEP issued 
the Notice of Intent to Issue the permit on Nov. 24, 2021, and no petitions or requests for 
additional time were filed following the notice.  

mailto:DEPNews@dep.state.fl.us
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• The department has finalized its agreement with the court-appointed receiver, supporting 
his transition into his role to both manage and undertake final closure of the site. This 
agreement was finalized after a judge issued an order on Aug. 25, 2021, 
appointing a receivership to serve as an independent third party to oversee management 
and closure of the Piney Point site. Day-to-day management and operations now come 
from this receiver. As part of this transition, water treatment will continue and all 
available options to manage water onsite will continue to be pursued in an attempt to 
minimize the potential need for any future treated discharges.  

• On Aug. 5, 2021, DEP filed a complaint in the 12th Judicial Circuit Court of Manatee 
County initiating enforcement action against HRK Holdings, LLC. Learn more by reviewing 
DEP’s enforcement complaint and a frequently asked questions document. 

• DEP's interactive water quality dashboard details sampling locations and corresponding 
results collected from April through October 2021 to evaluate any environmental impact. 
For a comprehensive view of all sampling in Tampa Bay related to Piney Point, 
visit Tampa Bay Estuary Program's interactive water quality dashboard. 

• DEP continues working with the Florida Fish and Wildlife Conservation Commission 
(FWC) and the Florida Department of Health to monitor algal blooms and water quality. 
FWC is the lead agency on red tide and will continue to update conditions on 
their website. For more information on red tide, please visit ProtectingFloridaTogether.gov. 

Residents can find the latest information on the status of the site and response activities 
at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/3041043  
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CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 4, 2022  

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
environment and surrounding community is eliminated permanently. 

The department continues to closely monitor site conditions to ensure the protection of human 
health and safety, and minimize environmental impacts. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received no rainfall overnight. Piney Point has received approximately 36.25 
inches of rain since the beginning of June, 2021. The current storage capacity for 
additional rainfall at the site is approximately 18.3 inches. This capacity is expected to 
change with rainfall amounts, as well as adjusted water management activities at the site. 
At this time, expected rainfall through the end of May 2022 is approximately 15 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to 
date, 11,040,375 gallons have been transferred. Spray evaporation also continues. 

• Approximately 269 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   

• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 240 
tons of TP have been removed from wastewater onsite. 

• On Dec. 16, 2021, the department issued the permit to Manatee County for their planned 
underground injection control well for Piney Point. DEP determined that Manatee County's 
application to construct and test an underground injection control well and an associated 
dual zone monitor well meets all applicable regulations for protection of ground water 
resources and the environment following a thorough review. This review included 12 
requests for additional information and approximately 7,356 public comments. DEP issued 
the Notice of Intent to Issue the permit on Nov. 24, 2021, and no petitions or requests for 
additional time were filed following the notice.  
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• The department has finalized its agreement with the court-appointed receiver, supporting 
his transition into his role to both manage and undertake final closure of the site. This 
agreement was finalized after a judge issued an order on Aug. 25, 2021, 
appointing a receivership to serve as an independent third party to oversee management 
and closure of the Piney Point site. Day-to-day management and operations now come 
from this receiver. As part of this transition, water treatment will continue and all 
available options to manage water onsite will continue to be pursued in an attempt to 
minimize the potential need for any future treated discharges.  

• On Aug. 5, 2021, DEP filed a complaint in the 12th Judicial Circuit Court of Manatee 
County initiating enforcement action against HRK Holdings, LLC. Learn more by reviewing 
DEP’s enforcement complaint and a frequently asked questions document. 

• DEP's interactive water quality dashboard details sampling locations and corresponding 
results collected from April through October 2021 to evaluate any environmental impact. 
For a comprehensive view of all sampling in Tampa Bay related to Piney Point, 
visit Tampa Bay Estuary Program's interactive water quality dashboard. 

• DEP continues working with the Florida Fish and Wildlife Conservation Commission 
(FWC) and the Florida Department of Health to monitor algal blooms and water quality. 
FWC is the lead agency on red tide and will continue to update conditions on 
their website. For more information on red tide, please visit ProtectingFloridaTogether.gov. 

Residents can find the latest information on the status of the site and response activities 
at ProtectingFloridaTogether.gov/PineyPointUpdate.  

https://content.govdelivery.com/accounts/FLDEP/bulletins/303ebfd  
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 

https://lnks.gd/l/eyJhbGciOiJIUzI1NiJ9.eyJidWxsZXRpbl9saW5rX2lkIjoxMDEsInVyaSI6ImJwMjpjbGljayIsImJ1bGxldGluX2lkIjoiMjAyMTA4MTQuNDQ1NjkwMTEiLCJ1cmwiOiJodHRwczovL2Zsb3JpZGFkZXAuZ292L3NpdGVzL2RlZmF1bHQvZmlsZXMvUFBGdWxsLnBkZiJ9.Vef6pPU9lf1VVL2-naUcPscQcZF_7EE_BHDGmzcMXRE/s/14299651/br/110909340289-l
https://lnks.gd/l/eyJhbGciOiJIUzI1NiJ9.eyJidWxsZXRpbl9saW5rX2lkIjoxMDIsInVyaSI6ImJwMjpjbGljayIsImJ1bGxldGluX2lkIjoiMjAyMTA4MTQuNDQ1NjkwMTEiLCJ1cmwiOiJodHRwczovL2Zsb3JpZGFkZXAuZ292L3NpdGVzL2RlZmF1bHQvZmlsZXMvUFAtRkFRcy5wZGYifQ.OHpnXo5iws4lnuqfhQVtj6dCuRWKYSqbkdMDRy942cA/s/14299651/br/110909340289-l
https://floridadep.gov/dear/dear/content/tampa-bay-sampling-response-and-results
https://shiny.tbep.org/piney-point/
https://myfwc.com/research/redtide/statewide/
https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fmyfwc.com%2Fresearch%2Fredtide%2Fstatewide%2F&data=04%7C01%7Cmrains%40usf.edu%7C6dde874d5e3f42aa7fa008d905c3adcb%7C741bf7dee2e546df8d6782607df9deaa%7C0%7C0%7C637547160264303214%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=UHseb10fBPoHdtNnAKh2Rp2bXKsk3hbdkdS1HsitWjs%3D&reserved=0
https://nam04.safelinks.protection.outlook.com/?url=https%3A%2F%2Fprotectingfloridatogether.gov%2Feducation-center%2Fred-tide&data=04%7C01%7Cmrains%40usf.edu%7C6dde874d5e3f42aa7fa008d905c3adcb%7C741bf7dee2e546df8d6782607df9deaa%7C0%7C0%7C637547160264313211%7CUnknown%7CTWFpbGZsb3d8eyJWIjoiMC4wLjAwMDAiLCJQIjoiV2luMzIiLCJBTiI6Ik1haWwiLCJXVCI6Mn0%3D%7C1000&sdata=ZVX92SAZNs3nQM9p%2FGvwftYdasbIawnSpSe0OjAiWJQ%3D&reserved=0
https://lnks.gd/l/eyJhbGciOiJIUzI1NiJ9.eyJidWxsZXRpbl9saW5rX2lkIjoxMDIsInVyaSI6ImJwMjpjbGljayIsImJ1bGxldGluX2lkIjoiMjAyMTA0MDUuMzgyNjk5MzEiLCJ1cmwiOiJodHRwczovL3Byb3RlY3RpbmdmbG9yaWRhdG9nZXRoZXIuZ292L1BpbmV5UG9pbnRVcGRhdGUifQ.EPShFUTLJ6UjRWR5rOGzlzhg8-I56dsPjgBfakqBzPw/s/17317085/br/101494935461-l
https://content.govdelivery.com/accounts/FLDEP/bulletins/303ebfd


 
CONTACT: DEP Press Office, 850-245-2112, DEPNews@FloridaDEP.gov 

Piney Point Update – Jan. 3, 2022  

The court-appointed receiver is continuing his work to both manage and undertake final closure of 
the site. Closure of this facility remains the top priority, which will ensure that the potential threat to 
environment and surrounding community is eliminated permanently. 

The department continues to closely monitor site conditions to ensure the protection of human 
health and safety, and minimize environmental impacts. 

Key status updates and response activities (bolded and underlined language reflects 
changes): 

• The site received 0.1 inches of rainfall overnight. Piney Point has received 
approximately 36.25 inches of rain since the beginning of June, 2021. The current storage 
capacity for additional rainfall at the site is approximately 18.3 inches. This capacity is 
expected to change with rainfall amounts, as well as adjusted water management 
activities at the site. At this time, expected rainfall through the end of May 2022 is 
approximately 15 inches. 

• As part of the site's water management efforts, piping of water to the North Regional 
Water Reclamation Facility resumed Thursday, Sept. 2, 2021, and to 
date, 10,949,945 gallons have been transferred. Spray evaporation also continues. 

• Approximately 269 million gallons are currently held within the NGS-South compartment. 
Pond level readings are expected to fluctuate due to a host of factors, including rainfall, 
water management activities and wind/associated waves in the pond.   

• Innovative technology has been used for onsite water treatment since April 2021, and is 
ongoing under the Receiver’s work at the site. As a result of these innovative water 
treatment practices, nutrients, including Total Phosphorus (TP) and Total Nitrogen (TN), 
continue to be reduced significantly onsite. To date, approximately 265 tons of TN and 
240 tons of TP have been removed from wastewater onsite. 
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• On Dec. 16, 2021, the department issued the permit to Manatee County for their planned 
underground injection control well for Piney Point. DEP determined that Manatee County's 
application to construct and test an underground injection control well and an associated 
dual zone monitor well meets all applicable regulations for protection of ground water 
resources and the environment following a thorough review. This review included 12 
requests for additional information and approximately 7,356 public comments. DEP issued 
the Notice of Intent to Issue the permit on Nov. 24, 2021, and no petitions or requests for 
additional time were filed following the notice.  

• The department has finalized its agreement with the court-appointed receiver, supporting 
his transition into his role to both manage and undertake final closure of the site. This 
agreement was finalized after a judge issued an order on Aug. 25, 2021, 
appointing a receivership to serve as an independent third party to oversee management 
and closure of the Piney Point site. Day-to-day management and operations now come 
from this receiver. As part of this transition, water treatment will continue and all 
available options to manage water onsite will continue to be pursued in an attempt to 
minimize the potential need for any future treated discharges.  

• On Aug. 5, 2021, DEP filed a complaint in the 12th Judicial Circuit Court of Manatee 
County initiating enforcement action against HRK Holdings, LLC. Learn more by reviewing 
DEP’s enforcement complaint and a frequently asked questions document. 

• DEP's interactive water quality dashboard details sampling locations and corresponding 
results collected from April through October 2021 to evaluate any environmental impact. 
For a comprehensive view of all sampling in Tampa Bay related to Piney Point, 
visit Tampa Bay Estuary Program's interactive water quality dashboard. 

• DEP continues working with the Florida Fish and Wildlife Conservation Commission 
(FWC) and the Florida Department of Health to monitor algal blooms and water quality. 
FWC is the lead agency on red tide and will continue to update conditions on 
their website. For more information on red tide, please visit ProtectingFloridaTogether.gov. 

Residents can find the latest information on the status of the site and response activities 
at ProtectingFloridaTogether.gov/PineyPointUpdate. 

https://content.govdelivery.com/accounts/FLDEP/bulletins/303c2e7  
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