


East Coast Greenway Regional Trail Corridor Status

-  East Coast Greenway
-  Existing
-  Programmed
-  Florida Wildlife Corridor
-  Conservation Lands



Amelia Isl Pkwy Trl from SRA1A (8th St) to Bailey Rd
Construction 2024

Amelia Isl Pkwy Trl from Via Del Rey to Bailey Rd
Construction 2024

SRA1A Timucuan Trail from Big Talbot Island to Little Talbot Island
Construction 2024

SRA1A (Heckscher Dr) from Huguenot Park to George River Bridge
Construction 2026

SRA1A (SR116) Mt Pleasant Rd FM FT Caroline Natl Meml to Kingsley Plt
Project Development and Environment 2024

SRA1A (Mayport Rd)
Construction 2026

SRA1A from Magnolia Ave to Twenty Fourth St.
Preliminary Engineering 2024

Palatka to St. Augustine (CR214) Corridor
Construction 2024


SRA1A Anastasia State Park from Pope Road to Red Cox Drive
Construction 2027

SRA1A from SR206 to Beach Blvd
Construction 2029

South of CR 309 in Satsuma to West of Dunn's Creek Bridge
Construction 2025

Bridge of Lions
Construction 2029

SRA1A from Marineland to Fort Matanzas Inlet
Construction 2028




0 10 20 Miles



East Coast Greenway Regional Trail Corridor Status

-  East Coast Greenway
-  Existing
-  Programmed
-  Florida Wildlife Corridor
-  Conservation Lands



**SR 15 (US 17)
from SR 40 to the
Volusia County line**
Project Development
and Environment 2023

**SR 15 (US 17) Ponce
DeLeon Springs
Blvd to SR 40**
Project Development
and Environment 2023

**Sauls St/McDonald Rd to
Carmen Dr/Ridge Blvd**
Design Build 2023

**Spruce Creek Rd
from South of Selin
Cir to Herbert St**
Right of Way 2023

**Spring Garden Ave
to Lake Winona Rd**
Construction 2025

**Lake Winona
Rd to SR 40**
Construction 2024

SR 44/Lytle Ave to US 1
Project Development
and Environment 2023

**Deland
Spring-to-Spring Trail**
Design Build 2023

**Myrtle Ave from 10th
St to SR 44/Lytle Ave**
Construction 2024

US 1 to Dale Ave
Construction 2026

**W Highbanks Rd to
DeBary Plantation Blvd**
Construction 2025

**Michigan Avenue, E Coast
Greenway Trail Link,
from SR 501 to SR 5**
Construction 2026

**Merritt Island National Wildlife
Refuge Entrance to West
of Kennedy Pkwy**
Construction 2025





0 10 20 Miles
Polk



East Coast Greenway Regional Trail Corridor Status

-  East Coast Greenway
-  Existing
-  Programmed
-  Florida Wildlife Corridor
-  Conservation Lands



Savannas Recreation Area to South of Savannah Rd
Environmental 2024

SR-714/Monterey Rd/Dixie Hwy/Palm Beach Rd
Construction 2025


Savannas Preserve State Park to Savannas Recreation Area
Environmental 2024

SR-5/US-1 From SE Bridge Road to Hobe Sound Wildlife Refuge
Preliminary Engineering 2025










0 10 20 Miles





East Coast Greenway Regional Trail Corridor Status

-  East Coast Greenway
-  Existing
-  Programmed
-  Florida Wildlife Corridor
-  Conservation Lands



SR 5/US 1 from Upper to Lower Sugarloaf Keys
Construction 2028

Geiger Trail to Big Coppitt
Construction 2026

Toms Harbor Channel to Toms Harbor Cut
Construction 2026

Toms Harbor Cut to Long Key
Construction 2026

0 10 20 Miles

