







Heart of Florida Loop Regional Trail Corridor Status

-  Heart of Florida Loop
-  Existing
-  Programmed
-  Florida Wildlife Corridor
-  Conservation Lands



SR 15 (US 17) Ponce DeLeon Springs Blvd to SR 40
Project Development and Environment 2023

Lake Winona Rd to SR 40
Construction 2024

Spring Garden Ave to Lake Winona Rd
Construction 2025

Santos Trailhead to Baseline Rd (SR 35)
Construction 2024

Pruitt Trail from SR 200 to Pruitt Trailhead
Construction 2026

Deland Spring-to-Spring Trail
Design Build 2023

East of the Sumter/Lake County Line to CR 33
Right of Way 2023

W Highbanks Rd to DeBary Plantation Blvd
Construction 2025

SR 35 (US 301) to the Hernando/Sumter County Line
Construction 2025

East of CR 478A to East of the Sumter/Lake County Line
Right of Way 2023

CR 33 to Villa City Rd
Project Development and Environment 2023

N Hiawasse Rd to N SR 414
Construction 2026

Hernando/Sumter County Line to East of CR 478A
Construction 2024

CR 565/Villa City Rd to 2nd St
Construction 2029

2nd Street to Silver Eagle Rd
Construction 2026

0 5 10 Miles

